
Schedule for Development of New 2008-2011 (+2) STIP 
 
Nov 2006 “Call For Projects” goes out to sponsoring agencies for 2008-2011 

(+2 illustrative years) projects 
 
17 Jan 2007   All project info (PIJS and Location maps) due. 
 
Mid Apr 2007    Produce final DRAFT STIP. 
  
Mid - Late Apr 2007 Review of DRAFT STIP list (admin, GOV, STAC, OMPO) 
 
Early May – Mid Aug 2007 Public involvement and financial constraint of  DRAFT STIP. 
 
OMPO PROCESS FOR TIP (OAHU ONLY) 
 
17 Jan  – Mid Mar 2007 Develop DRAFT TIP 
 
Mid Mar 2007  DRAFT TIP sent to OMPO. 
 
Mid Mar - Mid Apr 07 OMPO prepares DRAFT TIP for distribution (analysis & SAFETEA-

LU req.) 
 
Mid April 2007  OMPO Distributes DRAFT TIP for public involvement, review and 

comment begins. 
 
Mid Apr – Mid Jul 07 TIP is financially constrained 
 
Mid Jul 2007  P.C. to act on financially constrained TIP. 
 
Mid/Late Jul 2007  TIP approved by GOV/GOV’s designee 
 
NEIGHBOR ISLAND PROCESS 
 
Mid May – Early Jun 2007 Bring DRAFT STIP to neighbor islands. Begin 1st Rd. P.I. and face-

to-face coordination with counties (10 meetings). 
 
Jun – Early Jul 2007 Coordinate with county agencies to discuss earlier public meeting and 

financially constraint of DRAFT STIP. 
 
Late Jul - Mid Aug 2007 Second round public involvement to present FINAL DRAFT STIP 

(10 meetings).  
 
Mid – Late Aug 2007  Finalize 08-11 (+2) STIP / TIP report 
 
3 Sep 2007  Submit for FHWA/FTA approval of new 08-11 (+2) STIP 
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